


Procurement Monitoring Report as of January 2025 to June 2025

Procurement Project (PAP)	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
									Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MODE		CO	Total	MODE	CO	Sub/Open of Bids	Bid Evaluation				Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																
	Renewal of Service Agreement - Procurement of Consultancy Services for Professional Mechanical Engineer Consultant	University Wide	NO	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8 May 25	9 May 25	16 May 25	N/A	N/A	N/A	GoP	300,000.00	300,000.00	0.00	300,000.00	300,000.00	0.00	COA, PCCL, TAN	N/A	N/A	N/A	N/A	N/A	N/A	Contract was renewed
	Renewal of Service Agreement - Procurement of Consultancy Services for Professional Electrical Engineer Consultant	University Wide	NO	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8 May 25	9 May 25	16 May 25	N/A	N/A	N/A	GoP	300,000.00	300,000.00	0.00	300,000.00	300,000.00	0.00	COA, PCCL, TAN	N/A	N/A	N/A	N/A	N/A	N/A	Contract was renewed
	Renewal of Service Agreement - Procurement of Consultancy Services for Professional Structural Engineer Consultant	University Wide	NO	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8 May 25	9 May 25	16 May 25	N/A	N/A	N/A	GoP	510,000.00	510,000.00	0.00	510,000.00	510,000.00	0.00	COA, PCCL, TAN	N/A	N/A	N/A	N/A	N/A	N/A	Contract was renewed
	Renewal of Service Agreement - Procurement of Consultancy Services for Professional Sanitary Engineer Consultant	University Wide	NO	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8 May 25	9 May 25	16 May 25	N/A	N/A	N/A	GoP	300,000.00	300,000.00	0.00	300,000.00	300,000.00	0.00	COA, PCCL, TAN	N/A	N/A	N/A	N/A	N/A	N/A	Contract was renewed
	Procurement of Motor Vehicles at Batangas State University - Lot 4: General Purpose Vehicle (Manual Transmission)	Central Administration	NO	Competitive Bidding	20 Aug 24	06-Sep-24 to 01-Oct-27	17 Sep 24	8 Oct 24	8 Oct 24	19 Nov 24	10 Dec 24	10 Dec 24	3 Jan 24	5 Feb 25	21 Jan 25	26 Feb 25	26 Feb 25	GoP	1,200,000.00	0.00	1,200,000.00	1,185,000.00	0.00	1,185,000.00	COA, PCCL, TAN	13 Sep 24	4 Oct 24	4 Oct 24	15 Nov 24	6 Dec 24	N/A	Completed
	Procurement of Technical and Scientific Equipment for Emerging Programs of Batangas State University, The National Engineering University - College of Engineering at Batangas State University - Alangilan - Lot 4: Scientific Equipment for Engineering Laboratories (Re-bidding)	Alangilan	NO	Competitive Bidding	8 Aug 24	29-Aug-24 to 24-Sep-24	10 Sep 24	3 Oct 24	3 Oct 24	15 Oct 24	12 Nov 25	12 Nov 25	27 Dec 24	5 Feb 25	21 Jan 25	21 May 25	21 May 25	GoP	1,320,000.00	0.00	1,320,000.00	1,318,000.00	0.00	1,318,000.00	COA, PCCL, TAN	6 Sep 24	27 Sep 24	27 Sep 24	11 Oct 24	8 Nov 24	N/A	Completed
	Supply and installation of Conveying System at Batangas State University Alangilan	Alangilan	NO	Competitive Bidding	15 Oct 25	8-Nov-24 to 3-Dec-24	19 Nov 25	3 Dec 24	3 Dec 24	10 Dec 24	17 Dec 24	17 Dec 24	28 Feb 25	26 Mar 25	27 Mar 25	Ongoing	N/A	GoP	12,800,000.00	0.00	12,800,000.00	11,576,320.00	0.00	11,576,320.00	COA, PCCL, TAN	15 Nov 24	29 Nov 24	29 Nov 24	6 Dec 24	13 Dec 24	N/A	Ongoing Delivery
	Procurement of High Performance Liquid Chromatograph (HPLC) with Refractive Index and UV Detector for Operation of Analytical Research Center at Batangas State University	Central Administration	NO	Competitive Bidding	7 Nov 24	14-Nov-24 to 05-Dec-24	21 Nov 24	12 Dec 24	12 Dec 24	17 Dec 24	23 Jan 25	23 Jan 25	10 Feb 25	5 Mar 25	6 Mar 25	29 May 25	29 May 25	GoP	3,600,000.00	0.00	3,600,000.00	3,435,036.00	0.00	3,435,036.00	COA, PCCL, TAN	14 Nov 24	5 Dec 24	5 Dec 24	10 Dec 24	16 Jan 25	N/A	Completed
	Construction of Four Storey Student Services Center Building - Phase II at Batangas State University-Batayan (Re-bidding)	Batayan	NO	Competitive Bidding	26 Sep 24	26-Nov-24 to 19-Dec-24	5 Dec 24	26 Dec 24	26 Dec 24	7 Jan 25	6 Feb 25	6 Feb 25	26 Mar 25	21 Apr 25	21 Apr 25	Ongoing	N/A	GoP	40,141,000.00	0.00	40,141,000.00	35,966,827.04	0.00	35,966,827.04	COA, PCA, TAN	28 Nov 24	19 Dec 24	19 Dec 24	2 Jan 25	31 Jan 25	N/A	Ongoing Implementation
	Procurement of School Uniform Textile for AY 2024-2025 in Batangas State University-Pablo Borbon	Pablo Borbon	NO	Competitive Bidding	28 Jan 25	31-Jan-25 to 25-Feb-25	11 Feb 25	4 Mar 25	4 Mar 25	13 Mar 25	15 Apr 25	N/A	N/A	N/A	N/A	N/A	N/A	GoP	6,351,500.00	6,351,500.00	0.00	0.00	0.00	0.00	COA, PCCL, TAN	7 Feb 25	28 Feb 25	28 Feb 25	7 Mar 25	11 Apr 25	N/A	Cancelled
	Construction of Gregorio Kilgob Barrera - Phase II at Batangas State University-San Juan	San Juan	NO	Competitive Bidding	21 Nov 24	26-Dec-24 to 21-Jan-25	7 Jan 25	28 Jan 25	28 Jan 25	13 Mar 25	18 Mar 25	18 Mar 25	26 Mar 25	16 Apr 25	21 Apr 25	Ongoing	N/A	GoP	10,844,500.00	0.00	10,844,500.00	10,421,835.65	0.00	10,421,835.65	COA, PCA, TAN	3 Jan 25	24 Jan 25	24 Jan 25	7 Mar 25	14 Mar 25	N/A	Ongoing Implementation

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Initialed Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
										Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-Bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
	Supply, Delivery, and Installation of Furniture and Fixtures for Library at Batangas State University – JPLC, Malvar	JPLC- Malvar	NO	Competitive Bidding	13 Feb 24	14-Feb-25 to 11-Mar-25	25 Feb 25	18 Mar 25	18 Mar 25	31 Mar 25	8 May 25	N/A	N/A	N/A	N/A	N/A	N/A	GoP	11,430,500.00	11,430,500.00	0.00	0.00	0.00	0.00	COA, PCCL, TAN	21 Feb 25	14 Mar 25	14 Mar 25	27 Mar 25	2 May 25	N/A	Cancelled	
	Supply, Delivery, and Installation of Furniture and Fixtures for STEMM Library at Batangas State University Pablo Borbon	Pablo Borbon	NO	Competitive Bidding	20 Feb 25	24-Feb-25 to 20-Mar-25	4 Mar 25	27 Mar 25	27 Mar 25	15 Apr 25	16 Jun 25	N/A	N/A	N/A	N/A	N/A	N/A	GoP	26,641,859.49	26,641,859.49	0.00	0.00	0.00	0.00	COA, PCCL, TAN	28 Feb 25	21 Mar 25	21 Mar 25	11 Apr 25	12 Jun 25	N/A	Cancelled	
	Procurement of Access Points and Other Networking Equipment for Smart Campus at Batangas State University-Alangilan Lot 1: Interactive Board	Alangilan	NO	Competitive Bidding	26 Dec 24	8-Jan-25 to 6-Feb-25	21 Jan 25	13 Feb 25	13 Feb 25	20 Feb 25	6 Mar 25	10 Mar 25	21 Apr 25	16 Apr 25	20 May 25	Ongoing	N/A	GoP	6,000,000.00	0.00	6,000,000.00	3,666,750.00	0.00	3,666,750.00	COA, PCCL, TAN	17 Jan 25	7 Feb 25	7 Feb 25	14 Feb 25	28 Feb 25	N/A	Ongoing Delivery	
	Procurement of Access Points and Other Networking Equipment for Smart Campus at Batangas State University-Alangilan Lot 2: Access Point and Other Networking Equipment	Alangilan	NO	Competitive Bidding	26 Dec 24	8-Jan-25 to 6-Feb-25	21 Jan 25	13 Feb 25	13 Feb 25	20 Feb 25	13 Mar 25	14 Mar 25	21 Apr 25	14 May 25	15 May 25	5 Jun 25	5 Jun 25	GoP	5,383,950.00	0.00	5,383,950.00	5,383,000.00	0.00	5,383,000.00	COA, PCCL, TAN	17 Jan 25	7 Feb 25	7 Feb 25	14 Feb 25	7 Mar 25	N/A	Completed	
	Procurement of Access Points and Other Networking Equipment for Smart Campus at Batangas State University-Alangilan Lot 3: Supply and Installation of Security Camera with AI Technology	Alangilan	NO	Competitive Bidding	26 Dec 24	8-Jan-25 to 6-Feb-25	21 Jan 25	13 Feb 25	13 Feb 25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	8,000,000.00	0.00	8,000,000.00	0.00	0.00	0.00	COA, PCCL, TAN	17 Jan 25	7 Feb 25	7 Feb 25	N/A	N/A	N/A	Failed under Section 35.1 (d)	
	Procurement of Access Points and Other Networking Equipment for Smart Campus at Batangas State University – Alangilan (Lot 3: Supply and installation of Security Camera with AI Technology (Re-bidding)	Alangilan	NO	Competitive Bidding	26 Dec 24	13-Mar-25 to 8-Apr-25	20 Mar 25	15 Apr 25	15 Apr 25	29 Apr 25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	8,000,000.00	0.00	8,000,000.00	0.00	0.00	0.00	COA, PCCL, TAN	14 Mar 25	11 Apr 25	11 Apr 25	25 Apr 25	N/A	N/A	Failed under Section 35.1 (b)	
	Supply and installation of Airconditioning Units and Ventilation System at Batangas State University Alangilan and in KIST Park Lot 1: Airconditioning Units for Various Offices and Colleges	Alangilan	NO	Competitive Bidding	15 Apr 25	22-Apr-25 to 13-May-25	29 Apr 25	20 May 25	20 May 25	29 May 25	3 Jun 25	3 Jun 25	5 Jun 25	19 Jun 25	N/A	N/A	N/A	GoP	7,056,000.00	0.00	7,056,000.00	5,303,200.00	0.00	5,303,200.00	COA, PCCL, TAN	25 Apr 25	16 May 25	16 May 25	23 May 25	30 May 25	N/A	Ongoing Delivery	
	Supply and installation of Airconditioning Units and Ventilation System at Batangas State University Alangilan and in KIST Park Lot 2: Airconditioning Units and Ventilation System at KIST Park	Alangilan	NO	Competitive Bidding	15 Apr 25	22-Apr-25 to 13-May-25	29 Apr 25	20 May 25	20 May 25	29 May 25	3 Jun 25	3 Jun 25	5 Jun 25	18 Jun 25	18 Jun 25	19 Jun 25	19 Jun 25	GoP	3,075,000.00	0.00	3,075,000.00	2,278,020.00	0.00	2,278,020.00	COA, PCCL, TAN	25 Apr 25	16 May 25	16 May 25	23 May 25	30 May 25	N/A	Completed	
	Supply and installation of Smoke Control System for Five Storey Jose Rizal Building at Batangas State University – Pablo Borbon	Pablo Borbon	NO	Competitive Bidding	20 Mar 25	28-Mar-25 to 22-Apr-25	15 Apr 25	13 May 25	13 May 25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	2,699,941.00	0.00	2,699,941.00	0.00	0.00	0.00	COA, PCCL, TAN	11 Apr 25	9 May 25	9 May 25	N/A	N/A	N/A	Failed under Section 35.1 (b)	
	Supply and installation of Smoke Control System for Five Storey Jose Rizal Building at Batangas State University – Pablo Borbon (Re-bidding)	Pablo Borbon	NO	Competitive Bidding	20 Mar 25	28-May-25 to 19-Jun-25	3 Jun 25	26 Jun 25	26 Jun 25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	2,699,941.00	0.00	2,699,941.00	0.00	0.00	0.00	COA, PCCL, TAN	30 May 25	20 Jun 25	20 Jun 25	N/A	N/A	N/A	Failed under Section 35.1 (b)	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)															
					Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)																
	Rehabilitation of Electrical System at Batangas State University Alangilan	Alangilan	NO	Competitive Bidding	31 Mar 25	7-Apr-25 to 6-May-25	15 Apr 25	13 May 25	13 May 25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	11,999,900.00	0.00	11,999,900.00	0.00	0.00	0.00	COA, PCA, TAN	11 Apr 25	9 May 25	9 May 25	N/A	N/A	N/A	Failed under Section 35.1 (b)																
	Construction of Electrical Power System for KIST Park at Batangas State University Alangilan	Alangilan	NO	Competitive Bidding	13 May 25	23-May-25 to 19-Jun-25	3 Jun 25	26 Jun 25	26 Jun 25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	30,652,860.00	0.00	30,652,860.00	0.00	0.00	0.00	COA, PCA, TAN	30 May 25	20 Jun 25	20 Jun 25	N/A	N/A	N/A	Failed under Section 35.1 (a)																
Total Alotted Budget of On-going Procurement Activities																		201,396,911.49	41,833,859.49	155,473,092.00																											
Total Contract Price of Procurement Activities Conducted																					81,944,988.69	1,410,000.00	80,534,988.69																								
Total Savings (Total Alotted Budget - Total Contract Price)																		119,361,962.80																													
ON-GOING PROCUREMENT ACTIVITIES																																															
	Upgrading of Material Testing and Calibration Center's (MTCC) Biotechnology Laboratory at Batangas State University Item 1: Freeze Dryer	Central Administration	NO	Competitive Bidding	13 May 25	15-May-25 to 10-Jun-25	22 May 25	17 Jun 25	17 Jun 25	24 Jun 25	3 Jul 25	3 Jul 25	N/A	N/A	N/A	N/A	N/A	GoP	1,400,000.00	0.00	1,400,000.00	0.00	0.00	0.00	COA, PCCL, TAN	16 May 25	13 Jun 25	13 Jun 25	20 Jun 25	30 May 25	N/A	Ongoing Procurement Process															
	Upgrading of Material Testing and Calibration Center's (MTCC) Biotechnology Laboratory at Batangas State University Item 2: Rotary Evaporator	Central Administration	NO	Competitive Bidding	13 May 25	15-May-25 to 10-Jun-25	22 May 25	17 Jun 25	17 Jun 25	24 Jun 25	3 Jul 25	3 Jul 25	N/A	N/A	N/A	N/A	N/A	GoP	999,000.00	0.00	999,000.00	0.00	0.00	0.00	COA, PCCL, TAN	16 May 25	13 Jun 25	13 Jun 25	20 Jun 25	30 May 25	N/A	Ongoing Procurement Process															
	Upgrading of Material Testing and Calibration Center's (MTCC) Biotechnology Laboratory at Batangas State University Item 3: Ultra Centrifuge	Central Administration	NO	Competitive Bidding	13 May 25	15-May-25 to 10-Jun-25	22 May 25	17 Jun 25	17 Jun 25	24 Jun 25	3 Jul 25	3 Jul 25	N/A	N/A	N/A	N/A	N/A	GoP	5,000,000.00	0.00	5,000,000.00	0.00	0.00	0.00	COA, PCCL, TAN	16 May 25	13 Jun 25	13 Jun 25	20 Jun 25	30 May 25	N/A	Ongoing Procurement Process															
	Construction of Modular Locator Spaces for KIST Park Phase II at Batangas State University Alangilan		NO	Competitive Bidding	17 Jun 25	23-Jun-25 to 15-Jul-25	1 Jul 25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	7,416,924.00	0.00	7,416,924.00	0.00	0.00	0.00	COA, PCA, TAN	27 Jun 25	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process															
	Procurement of Motor Vehicle for University Motorpool-Central Administration		NO	Competitive Bidding	17 Jun 25	23-Jun-25 to 15-Jul-25	1 Jul 25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	3,700,000.00	0.00	3,700,000.00	0.00	0.00	0.00	COA, PCCL, TAN	27 Jun 25	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process															
	Supply and Installation of Smoke Control System for Jose Rizal Building at Batangas State University Halls Borbon		NO	Competitive Bidding	8 Jul 25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	2,699,941.00	0.00	2,699,941.00	0.00	0.00	0.00	COA, PCCL, TAN	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process															
	Procurement of Software Subscription for Batangas State University-Central Administration		NO	Competitive Bidding	8 Jul 25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	7,878,300.00	7,878,300.00	0.00	0.00	0.00	0.00	COA, PCCL, TAN	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process															
	Procurement of Access Points and Other Networking Equipment for Smart Campus at Batangas State University - Alangilan Unit 3: Supply and Installation of Security Camera with AI Technology		NO	Competitive Bidding	8 Jul 25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	8,000,000.00	0.00	8,000,000.00	0.00	0.00	0.00	COA, PCCL, TAN	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process															
Total Alotted Budget of On-going Procurement Activities																		37,084,165.00																													

Prepared by:  
  
**Mr. JONAS ERIK J. EBORA**  
 BAC Secretary, Central Administration

Recommended for Approval by:  
  
**Dr. EXPEDITO V. ACORDA**  
 BAC Chairperson, Central Administration

APPROVED:  
  
**Dr. TIBSO A. RONQUILLO**  
 University President



## Posting Certification

This is to certify that the Batangas State University Central Administration has posted its Procurement Monitoring Report (PMR) for the First (1<sup>st</sup>) Semester for FY 2025 on its agency website, accessible through the following link: <https://batstate-u.edu.ph/transparency-seal/>.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 10<sup>th</sup> day of July, 2025.

  
**MR. JONAS ERIK L. EBORA**  
BAC SECRETARY