

Procurement Monitoring Report as of July 2025 to December 2025

Code (PWP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (PWP)			Contract Cost (PWP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
											Post Qual	Date of BAC Resolution/Recommendation/Award	Total	MODE							CO	Total	MODE	CO	Pre-bid Conf	Bid Evaluation				Post Qual	Delivery/Completion/Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
	Two Failed Biddings of the Project Supply and Installation of Sprinkler Control System for Five Storey Jose Rizal Building at Batangas State University - Pablo Borbon	Pablo Borbon	NO	Competitive Bidding	15-Jul-25	17-Jul-25 to 07-Aug-25	29-Jul-25	12-Aug-25	12-Aug-25	19-Aug-25	14-Oct-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	2,699,941.00	0.00	2,699,941.00	0.00	0.00	0.00	CDA, PCCU, TAN	24-Jul-25	07-Aug-25	07-Aug-25	14-Aug-25	09-Oct-25	N/A	Failed under Section 35.1 (b)
	Procurement of Software Subscription for Batangas State University - Central Administration	Central Administration	NO	Competitive Bidding	15-Jul-25	17-Jul-25 to 07-Aug-25	29-Jul-25	19-Aug-25	19-Aug-25	28-Aug-25	02-Sep-25	02-Sep-25	15-Sep-25	16-Sep-25	16-Sep-25	25-Sep-25	N/A	GoP	7,878,300.00	7,878,300.00	0.00	6,440,968.00	6,440,968.00	0.00	CDA, PCCU, TAN	24-Jul-25	14-Aug-25	14-Aug-25	22-Aug-25	28-Aug-25	N/A	Completed	
	Procurement of Access Points and Other Networking Equipment for Smart Campus at Batangas State University - Alangilan (Lot 3: Supply and Installation of Security Camera with AI Technology)	Alangilan	NO	Competitive Bidding	15-Jul-25	17-Jul-25 to 07-Aug-26	29-Jul-25	19-Aug-25	19-Aug-25	28-Aug-25	16-Sep-25	16-Sep-25	05-Nov-25	28-Nov-25	28-Nov-25	31-Mar-26	N/A	GoP	8,000,000.00	0.00	8,000,000.00	6,440,968.00	6,440,968.00	0.00	CDA, PCCU, TAN	16-May-25	13-Jun-25	13-Jun-25	20-Jun-25	30-May-25	N/A	Ongoing Delivery	
	Completion of Five-Storey Medical and Health Science Building at Batangas State University - Pablo Borbon	Pablo Borbon	NO	Competitive Bidding	15-Jul-25	17-Jul-25 to 26-Aug-25	29-Jul-25	28-Aug-25	28-Aug-25	04-Sep-25	21-Oct-25	21-Oct-25	14-Nov-25	15-Dec-25	15-Dec-25	27-Jan-27	N/A	GoP	120,235,180.00	0.00	120,235,180.00	110,217,918.00	0.00	110217918.00	CDA, PCA, TAN	24-Jul-25	22-Aug-25	22-Aug-25	29-Aug-25	16-Oct-25	N/A	Ongoing Implementation	
	Procurement of Desktop Computers for Various Offices at Batangas State University - Central Administration	Central Administration	NO	Competitive Bidding	28-Jul-25	30-Jul-25 to 26-Aug-25	12-Aug-25	02-Sep-25	02-Sep-25	09-Sep-25	09-Oct-25	09-Oct-25	30-Oct-25	01-Dec-25	01-Dec-25	15-Jan-26	N/A	GoP	4,989,000.00	0.00	4,989,000.00	3,933,315.81	0.00	3933315.81	CDA, PCCU, TAN	07-Aug-25	29-Aug-25	29-Aug-25	04-Sep-25	03-Oct-25	N/A	Ongoing Delivery	
	Procurement of BartSateU School Uniforms Textile at Batangas State University - Pablo Borbon	Pablo Borbon	NO	Competitive Bidding	04-Sep-25	09-Sep-25 to 02-Oct-25	18-Sep-25	09-Oct-25	09-Oct-25	16-Oct-25	04-Dec-25	04-Dec-25	N/A	N/A	N/A	N/A	N/A	GoP	7,177,332.00	7,177,332.00	0.00	6,881,808.00	6,881,808.00	0.00	CDA, PCCU, TAN	12-Sep-25	03-Oct-25	03-Oct-25	10-Oct-25	28-Nov-25	N/A	Failed under Section 35.1 (c)	
	Construction of Electrical Power System for KIST Park at Batangas State University - Alangilan Lot 1: Electrical Utilities	Alangilan	NO	Competitive Bidding	28-Aug-25	04-Sep-25 to 30-Sep-25	16-Sep-25	07-Oct-25	07-Oct-25	14-Oct-25	20-Nov-25	25-Nov-25	05-Dec-25	N/A	N/A	N/A	N/A	GoP	29,978,093.00	0.00	29,978,093.00	29,064,300.36	0.00	29064300.36	CDA, PCA, TAN	11-Sep-25	02-Oct-25	02-Oct-25	09-Oct-25	14-Nov-25	N/A	Awarded with issued Notice of Award	
	Construction of Electrical Power System for KIST Park at Batangas State University - Alangilan Lot 2: Power House	Alangilan	NO	Competitive Bidding	28-Aug-25	04-Sep-25 to 30-Sep-25	16-Sep-25	07-Oct-25	07-Oct-25	14-Oct-25	20-Nov-25	24-Nov-25	05-Dec-25	N/A	N/A	N/A	N/A	GoP	3,799,963.00	0.00	3,799,963.00	3,603,059.34	0.00	3603059.34	CDA, PCA, TAN	11-Sep-25	02-Oct-25	02-Oct-25	09-Oct-25	14-Nov-25	N/A	Awarded with issued Notice of Award	
	Procurement of Software Subscription for Batangas State University - Pablo Borbon	Pablo Borbon	NO	Competitive Bidding	19-Aug-25	26-Aug-25 to 18-Sep-25	04-Sep-25	25-Sep-25	25-Sep-25	02-Oct-25	11-Nov-25	11-Nov-25	03-Dec-25	N/A	N/A	N/A	N/A	GoP	6,471,300.00	6,471,300.00	0.00	5,302,037.00	5,302,037.00	0.00	CDA, PCCU, TAN	29-Aug-25	19-Sep-25	19-Sep-25	26-Sep-25	06-Nov-25	N/A	Awarded with issued Notice of Award	
	Construction of Four-Storey Technology Building Phase II at Batangas State University ARASOF- Naugbu	ARASOF- Naugbu	NO	Competitive Bidding	09-Oct-25	10-Nov-25 to 11-Dec-25	18-Nov-25	18-Dec-25	18-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	41,870,896.00	0.00	41,870,896.00	0.00	0.00	0.00	CDA, PCA, TAN	13-Nov-25	12-Dec-25	12-Dec-25	N/A	N/A	N/A	Failed under Section 35.1 (a)	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity								Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
										Pre Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MODE	CO	Total	MODE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
	Construction of Three Storey Learning Development Center Phase II at Batangas State University - San Juan	San Juan	NO	Competitive Bidding	11-Nov-25	24-Nov-25 to 16-Dec-25	02-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	39,972,944.00	0.00	39,972,944.00	0.00	0.00	0.00	CDA, PCA, TAN	27-Nov-25	N/A	N/A	N/A	N/A	N/A	Cancelled	
	Procurement of Desktop Computers for Various Offices and Colleges at Batangas State University - Alangilan	University - Alangilan	NO	Competitive Bidding	11-Nov-25	24-Nov-25 to 16-Dec-25	02-Dec-25	26-Dec-25	26-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	17,413,500.00	0.00	17,413,500.00	0.00	0.00	0.00	CDA, PCCU, TAN	27-Nov-25	19-Dec-25	19-Dec-25	N/A	N/A	N/A	Failed under Section 35.1 (a)	
	Procurement of Air-Ready Computing Equipment and ICT Infrastructure for Data Processing, Storage, and Research Applications at Batangas State University - Alangilan (Lot 2: Laptops)	University - Alangilan	NO	Competitive Bidding	25-Nov-25	02-Dec-25 to 26-Dec-25	11-Dec-25	26-Dec-25	26-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	800,000.00	0.00	800,000.00	0.00	0.00	0.00	CDA, PCCU, TAN	05-Dec-25	19-Dec-25	19-Dec-25	N/A	N/A	N/A	Failed under Section 35.1 (a)	
	Procurement of Equipment for Ceramics Engineering and Metallurgical Engineering Laboratories at Batangas State University - Alangilan (Lot 3: Electrochemical and Particle Analysis Equipment)	Alangilan	NO	Competitive Bidding	02-Dec-25	08-Dec-25 to 29-Dec-25	15-Dec-25	29-Dec-25	29-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	849,000.00	0.00	849,000.00	0.00	0.00	0.00	CDA, PCCU, TAN	10-Dec-25	23-Dec-25	23-Dec-25	N/A	N/A	N/A	Failed under Section 35.1 (a)	
	Procurement of Equipment for Ceramics Engineering and Metallurgical Engineering Laboratories at Batangas State University - Alangilan (Lot 4: Ceramic Engineering Material Equipment)	Alangilan	NO	Competitive Bidding	02-Dec-25	08-Dec-25 to 29-Dec-25	15-Dec-25	29-Dec-25	29-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	450,000.00	0.00	450,000.00	0.00	0.00	0.00	CDA, PCCU, TAN	10-Dec-25	23-Dec-25	23-Dec-25	N/A	N/A	N/A	Failed under Section 35.1 (a)	
	Procurement of Equipment for Ceramics Engineering and Metallurgical Engineering Laboratories at Batangas State University - Alangilan (Lot 5: Material Sizing Equipment)	Alangilan	NO	Competitive Bidding	02-Dec-25	08-Dec-25 to 29-Dec-25	15-Dec-25	29-Dec-25	29-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	1,230,000.00	0.00	1,230,000.00	0.00	0.00	0.00	CDA, PCCU, TAN	10-Dec-25	23-Dec-25	23-Dec-25	N/A	N/A	N/A	Failed under Section 35.1 (a)	
Total Allocated Budget of On-going Procurement Activities																			299,855,449.00	21,526,192.00	272,289,517.00											
Total Contract Price of Procurement Activities Conducted																						171,884,374.51	25,065,781.00	346,818,595.51								
Total Savings (Total Allocated Budget - Total Contract Price)																			121,951,074.49													
ON-GOING PROCUREMENT ACTIVITIES																																
	Construction of Modular Locator Spaces for KOST Park Phase II at Batangas State University - Alangilan (Re-bidding)	Alangilan	NO	Competitive Bidding	20-Nov-25	24-Nov-25 to 16-Dec-25	02-Dec-25	26-Dec-25	26-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	7,416,924.00	0.00	7,416,924.00	0.00	0.00	0.00	CDA, PCA, TAN	27-Nov-25	19-Dec-25	19-Dec-25	N/A	N/A	N/A	Ongoing Procurement Process	
	Supply and installation of Inmate Control System for Five Storey Jose Rizal Building at Batangas State University - Pablo Borbon	Pablo Borbon	NO	Competitive Bidding	20-Nov-25	24-Nov-25 to 16-Dec-25	02-Dec-25	26-Dec-25	26-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	2,699,941.00	0.00	2,699,941.00	0.00	0.00	0.00	CDA, PCA, TAN	27-Nov-25	19-Dec-25	19-Dec-25	N/A	N/A	N/A	Ongoing Procurement Process	
	Procurement of Desktop Computers for Laboratories in the Higher Education Building (HEB) at Batangas State University - JUPC-Mahar	JUPC-Mahar	NO	Competitive Bidding	20-Nov-25	24-Nov-25 to 16-Dec-25	02-Dec-25	26-Dec-25	26-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	5,760,000.00	0.00	5,760,000.00	0.00	0.00	0.00	CDA, PCCU, TAN	27-Nov-25	19-Dec-25	19-Dec-25	N/A	N/A	N/A	Ongoing Procurement Process	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)															
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation & Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (if applicable)														
	Construction of Sewage Treatment Plant (Sewage System) for NSTP at Batangas State University - Alangilan	University - Alangilan	NO	Competitive Bidding	25-Nov-25	02-Dec-25 to 26-Dec-25	11-Dec-25	26-Dec-25	26-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	33,865,772.00	0.00	33,865,772.00	0.00	0.00	0.00	CDA, PCA, TAN	05-Dec-25	19-Dec-25	19-Dec-25	N/A	N/A	N/A	Ongoing Procurement Process														
	Procurement of AI-Ready Computing Equipment and ICT Infrastructure for Data Processing, Storage, and Research Applications at Batangas State University - Alangilan (Lot 1: Rack Server)	Alangilan	NO	Competitive Bidding	25-Nov-25	02-Dec-25 to 26-Dec-25	11-Dec-25	26-Dec-25	26-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	7,113,400.00	0.00	7,113,400.00	0.00	0.00	0.00	CDA, PCCU, TAN	05-Dec-25	19-Dec-25	19-Dec-25	N/A	N/A	N/A	Ongoing Procurement Process														
	Upgrading of ICT Infrastructure and Services in Batangas State University - Alangilan	Alangilan	NO	Competitive Bidding	25-Nov-25	02-Dec-25 to 26-Dec-25	11-Dec-25	26-Dec-25	26-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	21,200,000.00	0.00	21,200,000.00	0.00	0.00	0.00	CDA, PCA, TAN	05-Dec-25	19-Dec-25	19-Dec-25	N/A	N/A	N/A	Ongoing Procurement Process														
	Completion of the Upgrading of the Campus Electrical Distribution System - Villedel Ground at Batangas State University - ARASOF, Nasugbu	ARASOF, Nasugbu	NO	Competitive Bidding	25-Nov-25	02-Dec-25 to 26-Dec-25	11-Dec-25	26-Dec-25	26-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	18,478,072.00	0.00	18,478,072.00	0.00	0.00	0.00	CDA, PCCU, TAN	05-Dec-25	19-Dec-25	19-Dec-25	N/A	N/A	N/A	Ongoing Procurement Process														
	Procurement of Motor Vehicle for University Motorpool - Central Administration	Central Administration	NO	Competitive Bidding	02-Dec-25	08-Dec-25 to 29-Dec-25	15-Dec-25	29-Dec-25	29-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	3,700,000.00	0.00	3,700,000.00	0.00	0.00	0.00	CDA, PCCU, TAN	10-Dec-25	23-Dec-25	23-Dec-25	N/A	N/A	N/A	Ongoing Procurement Process														
	Procurement of Equipment for Ceramics Engineering and Metallurgical Engineering Laboratories at Batangas State University - Alangilan (Lot 1: Analytical Laboratory Equipment)	Alangilan	NO	Competitive Bidding	02-Dec-25	08-Dec-25 to 29-Dec-25	15-Dec-25	29-Dec-25	29-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	1,906,000.00	0.00	1,906,000.00	0.00	0.00	0.00	CDA, PCCU, TAN	10-Dec-25	23-Dec-25	23-Dec-25	N/A	N/A	N/A	Ongoing Procurement Process														
	Procurement of Equipment for Ceramics Engineering and Metallurgical Engineering Laboratories at Batangas State University - Alangilan (Lot 2: Material Testing and Heating Equipment)	Alangilan	NO	Competitive Bidding	02-Dec-25	08-Dec-25 to 29-Dec-25	15-Dec-25	29-Dec-25	29-Dec-25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GoP	1,389,000.00	0.00	1,389,000.00	0.00	0.00	0.00	CDA, PCCU, TAN	10-Dec-25	23-Dec-25	23-Dec-25	N/A	N/A	N/A	Ongoing Procurement Process														
Total Allocated Budget of On-going Procurement Activities																				103,425,109.00																										

Prepared by:

Mr. JONAS ERIC L. EBORA
 BAC Secretary, Central Administration

Recommended for Approval by:

Dr. EXPEDITO M. ACORDA
 BAC Chairperson, Central Administration

APPROVED:

Dr. TIRSO A. RONQUILLO
 University President