## ANNEX B

Batangas State University Lipa Procurement Monitoring Report as of July 31, 2021 to December 31, 2021

Code (PAP)	Procurement		his an Early	Mode of					Actual	Procurement .	Activity						Source of		ABC (PhP)		Con	tract Cost (F					Date of Re	ceipt of Invi	tation		Remarks
(PAP)	Project		ocurement Activity?	Procurement	Pre-Proc Conference Ads/Post of IE	B Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		otice of lward	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Funds	Total	MOOE	со	Total	MOOE	CO	Pr	re-bid Conf	Eligibility Check	Sub/Open o Bids	of Bid Evaluat		Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
СОМ	PLETED PROCUREMEN	T ACTIVITIES																													
																		0			0										
																		0			0										
																		0			0										
																		0			0										
																		0			0										
																		0			0										
																		0			0										
																		0			0										
																		0			0										
																		0			0										
																		0			0										
																		0			0										
					<u> </u>											rocurement			0												
	Total Contract Price of Contra															0															

N-GOING PROCUREMENT ACTIVITI	ES																			
Repair/ Rehabilitation/ Repainting of Old Five Storey Building & Clinic Renovation in BatStateU Lipa	No	Competitive Bidding	29-Sep-21	8-Oct-21 13-Oct-21	10-Nov-21	10-Nov-21 16-Nov-21	21-Dec-21	December 21, 2021				Supplemental Budget 2021 6,500	1,000.00	6,500,000.00	Ms. Flora Arcoire     Asst. Prof. Arnol     Malaluan     Mr. Rico Geron     Engr. Reynaldo     Hull	8-Oct-21 5-Nov-21	5-Nov-21	12-Nov-21	17-Dec-21	
Procurement of Furniture and Fixtures for different Offices in Batangas State University Lipa	No	Competitive Bidding	29-Sep-21	8-Oct-21 13-Oct-21	3-Nov-21	3-Nov-21 10-Nov-21	21-Dec-21	December 21, 2021						1,583,985.00	Ms. Flora Arcoire     Asst. Prof. Arnol     Malaluan     Mr. Rico Geron     Engr. Reynaldo Libuit		1-Nov-21	5-Nov-21	17-Dec-21	
													0							
									Total All	loted Budget of On-going	Procureme	t Activities		8083985						

Prepared by:

Engr. RODERICK A. CABAEL BAC Secretariat APPROVED:

Atty. ALVIN R. DE SILVA Head of the Procuring Entity