## Batangas State University Alangilan Procurement Monitoring Report as of January 03, 2022 to June 30, 2022

Code (PAP)	Procurement Project		Is this an Early Procurement Activity?	Mode of Procurement												Source of		ABC (PhP)		Con	tract Cost (Pl	hP)	List of Invited	Date of Receipt of Invitation					Remarks		
		End-User			Pre-Proc Conference		Pre-bid Conf	Eligibility Check	Sub/Open of Bids Bi	id Evaluation Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing			Inspection & Acceptance	Funds	Total	MOOE	co	Total	MOOE	со	Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids			Delivery/ Completion/ Acceptance If applicable)	Explaining changes from the APP)
СОМР	LETED PROCUREM	IENT ACTIV	TIES																												
	Construction of Perimeter Fence in Batangas State University Alangilan	Alangilan Campus	NO	Competitive Bidding	g October 20, 2021	October 21, 2021	October 29, 2021	November 19, 2021	November 19, 2021 Dece	ember 03, 2021 March 17, 2022	March 17, 2022	March 22, 2022	May 11, 2022	May 12, 2022			GoP	2,982,730.00		2,982,730.00	2,894,073.84		2,894,073.84	Ms. Lady Antonette Tumolva (COA) Ms. Mercedita B. Garcia (Head of Internal Audit) Engr. Reynaldo Libuit (PICE Representative)	October 25, 2021	November 15, 2021	November 15, 2021	November 22, 2021	March 11, 2022		
	Procurement of Books for Batangas State University Alangilan and Extension Campuses : Lot 1	Balayan,	NO	Competitive Bidding	g Ocober 29, 2021	November 4, 202	1 November 12, 2021	December 3, 2021	December 3, 2021 Dece	ember 10, 2021 December 22, 20	21 December 22, 2021	March 10, 2022	April 22, 2022	April 26, 2022			GoP	2,355,938.75		2,355,938.75	2,285,114.00		2,285,114.00	Ms. Lady Antonette Tumolva (COA) Ms. Mercedita B. Garcia (Head of Internal Audit) Mr. Carlo Mendoza (PICCI Representative)	November 8, 2021	November 29, 2021		December 06, 2021	December 17, 2021		
	Procurement of Books for Batangas State University Alanglian and Extension Campuses : Lot 3	Balayan,	NO	Competitive Bidding	g Ocober 29, 2021	November 4, 202	1 November 12, 2021	December 3, 2021	December 3, 2021 Dece	ember 10, 2022 December 22, 20	22 December 22, 2021	March 10, 2022	April 21, 2022	April 22, 2022			GoP	136,958.00		136,958.00	135,958.00		135,958.00	Ms. Lady Antonette Tumolva (COA) Ms. Mercedita B. Garcia (Head of Internal Audit) Mr. Carlo Mendoza (PICCI Representative)	November 8, 2021	November 29, 2021		December 06, 2021	December 17, 2021		
	Procurement of Books for Batangas State University Alangilan and Extension Campuses : Lot 4	Balayan,	NO	Competitive Bidding	g Ocober 29, 2021	November 4, 202	1 November 12, 202	December 3, 2021	December 3, 2021 Dece	ember 10, 2023 December 22, 20	23 December 22, 2021	March 10, 2022	April 20, 2022	April 22, 2022			GoP	948,260.00		948,260.00	947,680.00		947,680.00	Ms. Lady Antonette Turnolva (COA) Ms. Mercedita B. Garcia (Head of Internal Audit) Mr. Carlo Mendoza (PICCI Representative)	November 8, 2021	November 29, 2021	November 29, 2021	December 06, 2021	December 17, 2021		
	onstruction of Campus Clini t Batangas State University Mabini		NO	Competitive Bidding	g December 2 2021	2. December 28, 202	21 January 7, 2022	January 28, 2022	January 28, 2022 Feb	oruary 11, 2022 March 4, 2022	March 4, 2022	March 22, 2022	May 11, 2022	May 12, 2022			GoP	2,000,000.00		2,000,000.00	1,924,886.86		1,924,886.86	Ms. Lady Antonette Tumolva (COA) Ms. Mercedita B. Garcia (Head of Internal Audit) Engr. Reynaldo Libuit (PICE Representative)	January 3, 2022	January 24, 2022	January 24, 2022	February 7, 2022	February 28, 2022		
	onstruction of Campus Clini t Batangas State University Lobo		NO	Competitive Bidding	g December 2 2021	2, December 28, 202	21 January 7, 2022	January 28, 2022	January 28, 2022 Feb	oruary 11, 2022 March 4, 2022	March 4, 2022	March 22, 2022	May 11, 2022	May 12, 2022			GoP	2,000,000.00		2,000,000.00	1,938,838.65		1,938,838.65	Ms. Lady Antonette Tumolva (COA) Ms. Mercedita B. Garcia (Head of Internal Audit) Engr. Reynaldo Libuit (PICE Representative)	January 3, 2022	January 24, 2022	January 24, 2022	February 7, 2022	February 28, 2022		
$\vdash$						-		+										0			0										
$\vdash$						-		-								+		0			0										
						-	-	+	l							+		0			0										
																		0			0						1	1			
				1												1		0			0										
																rocurement				10,423,886.75											
												Total C				ctivities Co							,126,551.35								
L													lotal Sav	ings (Total	Alloted Bud	lget - Total Co	ontract Pric	e)					297,335.40								

## ON-GOING PROCUREMENT ACTIVITIES Procurement of Books for Alangilan, Balayan, bo, Mabir Campuses Batangas State University Alangilan and Extension Campuses (Rebidding: Lot March 4, 2022 March 14 2022 March 28, 2022 March 28, 2022 April 8, 2022 May 2, 2022 NO e Bide March 9, 2022 March 18, 2022 April 1, 2022 April 1, 2022 April 12, 2022 May 6, 2022 GoP 973,282.40 973,282.40 2) Procurement of Books for Batangas State University Alangilan and Extension Alangilan, Balayan, obo, Mabir March 14, March 28, March 28, 2022 2022 2022 April 8, 2022 May 2, 2022 March 4, 2022 NO March 9, 2022 March 18, 2022 April 1, 2022 GoP 584,194.01 584,194.01 npetitive Biddin April 1, 2022 April 12, 2022 May 6, 2022 Campuses (Rebidding: Lot 5) Campuse Procurement of Software for College of Engineering, Architecture, and Fine Arts in Batangas State University Alangilan Re-bidding: Lot 1 March 28, April 18, April 18, April 25, 2022 2022 2022 2022 Alangilan March 18, 2022 800,000.00 May 16, 2022 NO March 23, 2022 April 1, 2022 April 22, 2022 April 22, 2022 April 29, 2022 May 20, 2022 GoP 800.000.00 mpetitive Bidding Campus Procurement of Software for College of Engineering, Architecture, and Fine Arts in Batangas State University Alangilan Re-Alangilar Campus March 18, 2022 April 1, 2022 April 22, 2022 March 28, 2022 April 18, 2022 April 18, 2022 April 25, 2022 May 16, 2022 NO petitive Bidding April 22, 2022 April 29, 2022 May 20, 2022 GoP 735,000.00 735,000.00 bidding: Lot 2 Supply and Installation o Outdoor LED Display Board at Batangas State April 13, 2022 April 28, 2022 April 28, 2022 May 6, 2022 May 23, 2022 langilan March 25, NO April 07, 2022 April 18, 2022 May 2, 2022 May 2, 2022 May 10, 2022 May 27, 2022 GoP 5,000,000.00 5,000,000.00 etitive Biddi Board at Batangas State University (Alangilan <u>Campus)</u> Construction of Gate 1 Façade at Batangas State University Alangilan 2022 Campus April 25, 2022 May 10, 2022 May 10, 2022 May 16, 2022 May 30, 2022 Alangilar NO etitive Bidding April 1, 2022 April 11, 2022 April 29, 2022 May 13, 2022 May 13, 2022 May 20, 2022 June 3, 2022 GoP 3,286,630.00 3,286,630.00 Campus Campus Supply and Installation RFID-based Self-Service and Security System for Batangas State University Alangilan Library Alangilan Campus May 16, 2022 June 6, 2022 June 6, 2022 June 15, 2022 NO petitive Bidding May 6, 2022 May 13, 2022 May 20, 2022 June 10, 2022 June 10, 2022 June 20, 2022 GoP 4,903,000.00 4,903,000.00 Procurement of Information and Communication June 20 May 27, Alangilar Technology Equipment for Smart Multimedia Classroom at Batangas State University Alangilan NO GoP June 16, 2022 June 24, 2022 2,091,000.00 2,091,000.00 mpetitive Biddir Campus 2022 2022 Upgrade of MATLAB To MATLAB Online Campus Direct Contracting March 7, Sole 2022 Distributorshi NO GoP 2,464,000.00 2,464,000.00 Total Alloted Budget of On-going Procurement Activitie 16,282,106.41

Prepared by: Dr. CHRISTOPHER C. CHUA BAC Secretary

Recommended for Approval by: 2et Assoc. Prof. ALEX I MAGBOO BAC Chairperson

APPROVED: A unumuil Dr. TIRSO A. RONQUILLO University President (As Per Memorandum Order No. 324, Series of 2022)